



HIGHLAND SPRING
BLACKFORD RAIL FREIGHT FACILITY
COMMUNITY PROGRESS UPDATE

03/07/20

Please find below a summary of our work recently undertaken at Blackford and a four-week look-ahead.

Works Carried Out

- We have set up the site to comply with COVID-19 Government Guidelines
- We continued with bulk earthworks
- We have taken delivery of fencing posts for the new acoustic fence.
- We have commenced preparation works in advance of the concrete works.
- We completed the piling works.

Four Week Look-ahead (04/07/20 – 01/08/20)

The following works should be carried out:

- We will continue the bulk earthworks
- We will complete the footpath reinstatement at the site entrance.
- We will continue the Compensatory Storage Area
- We will commence concrete works for the crane pads
- We anticipate pouring concrete on the following dates. Delivery drivers will be advised of the traffic management plan when the orders are placed

Monday 13 th July	– 12 Trucks of Concrete
Wednesday 15 th July	– 12 Trucks of Concrete
Monday 20 th July	– 12 Trucks of Concrete
Wednesday 22 nd July	– 12 Trucks of Concrete
Monday 27 th July	– 12 Trucks of Concrete
Wednesday 29 th July	– 12 Trucks of Concrete

If you have any questions or queries about our work in Blackford, please call or email Highland Spring Group on **01764 660637 or email blackfordrail@highlandspringgroup.com**
All site operatives have been advised to direct queries to this phone number.

PROGRESS PHOTOS

Complying with Government Guidance



Complying with Government Guidance



Bulk Earthworks at Compensatory Storage Area



Bulk Earthworks at Compensatory Storage Area



Works in Advance of Concrete Crane Pad Works



Reinforcement for Concrete Crane Pad Works



Piling Works

