



**HIGHLAND SPRING GROUP**  
**BLACKFORD RAIL FREIGHT FACILITY**  
**COMMUNITY PROGRESS UPDATE**

**07/08/20**

Please find below a summary of our work recently undertaken at Blackford and a four-week look-ahead.

**Works Carried Out**

- We have set up the site to comply with COVID-19 Government Guidelines
- We have completed the footpath reinstatement at the entrance.
- We continued with bulk earthworks
- We have commenced the new acoustic fence.
- We have commenced concrete works.
- We have commenced bulk filling works
- We have commenced drainage works.
- We have continued works to the compensatory storage area including swales.

**Four Week Look-ahead (10/08/20 – 06/09/20)**

The following works should be carried out:

- We will complete the bulk earthworks
- We will continue the Compensatory Storage Area and swales
- We will complete concrete works for the crane pads
- We will continue bulk filling works
- We will continue drainage works.
- We will continue installing the new acoustic fence.
- We anticipate pouring concrete and importing stone using trucks on the following dates however, these dates are subject to change:

Thursday 13<sup>th</sup> and Friday 14<sup>th</sup> August

Tuesday 18<sup>th</sup>, Wednesday 19<sup>th</sup> and Thursday 20<sup>th</sup> August

**If you have any questions or queries about our work in Blackford, please call or email Highland Spring Group on **01764 660637** or email [blackfordrail@highlandspringgroup.com](mailto:blackfordrail@highlandspringgroup.com)**  
All site operatives have been advised to direct queries to this phone number.

**PROGRESS PHOTOS**



Filter Drains



Concrete Crane Pads



Swale / Embankments



Fencing



Interceptor Tank



Ground Modification