



HIGHLAND SPRING

BLACKFORD RAIL FREIGHT FACILITY

COMMUNITY PROGRESS UPDATE

26/03/20

Please find below a summary of our work recently undertaken at Blackford and a four-week look-ahead.

Works Carried Out

- We continued with bulk earthworks
- We surfaced the new site entrance
- We commenced drainage works
- We have taken delivery of structural fill for the piling platform
- We commenced piling works
- We have monitored the vibration and noise levels during the piling operations
- We carried out a general visual inspection of the premises closest to the site in advance of the piling works

Four Week Look-ahead (27/03/20 – 26/04/20)

Due to COVID-19 the site will be closed until further notice

If the site reopens in this period, the following works would be carried out:

- We will continue the bulk earthworks
- We will continue the Compensatory Storage Area
- We will continue piling works
- We take delivery of structural fill

If you have any questions or queries about our work in Blackford, please call or email Highland Spring Group on **01764 660637 or email blackfordrail@highlandspringgroup.com**

All site operatives have been advised to direct queries to this phone number

PROGRESS PHOTOS

Overview of Works



Piling Platform



Piling Platform



Piling Platform



Ground Stabilising



Ground Stabilising

